



Concord/Lincoln  
Route 2/Crosby's Corner Reconstruction  
Two Week Look Ahead Schedule

**Construction Period: December 28th, 2015 to January 8th, 2016**

**Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.**

**Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.**

**All scheduled work could be extended or delayed due to inclement weather.**

**NOTE – There will be no lane closures from 12:00 noon on Thursday December 31st through 6:30 AM on Monday January 4th in observance of the New Year Holiday.**

- **Day Work:**

- Eastbound:**

- Install guide signs
    - Install pavement millings under guardrail.
    - Prepare site for winter shutdown

- Westbound :**

- Install Guide signs
    - Install pavement millings under guardrail.
    - Install Chain link fence in the vicinity of the MASSDOT Maintenance Depot.
    - Prepare Site for Winter Shutdown

- Service Roads:**

- Install Guide signs
    - Prepare Site for Winter Shutdown
    - Install wood guard rail in front of stormwater basin on Red Maple Lane



Concord/Lincoln  
Route 2/Crosby's Corner Reconstruction  
Two Week Look Ahead Schedule