



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: September 4th, 2016 to September 17th, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on Friday September 2nd through 6:30 AM on Tuesday September 6th due to the Labor Day Holiday.

- **Day Work:**

- **Service Roads:**

- Continue raising drainage castings in preparation of final course of pavement
 - Continue construction of the end of Old Cambridge Turnpike.
 - Construct cement concrete driveways at gas station at Crosby's Corner and on Mary's Way
 - Concrete Wheelchair ramps and concrete sidewalk to be poured on Bedford Road at Oak Knoll
 - Concrete Wheelchair Ramps to be poured at Tracey's Corner
 - Finish paving hot mix asphalt berms along Emerson Road and Horses Crossing
 - Begin paving final course of pavement on Service Roads

- **Route 2 and Ramps:**

- Continue raising drainage castings in preparation of final course of pavement



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule