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Construction Period:  June 29, 2015 to July 10, 2015

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound:  10:00 AM – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on Thursday July 2nd through 6:30 AM on Tuesday July 

6th due to the Independence Day Holiday.

 Day Work:

Eastbound:

 Roadway Gravel will be graded and compacted and then paved at Service Road 5 from #73 

Cambridge Turnpike to Oak Knoll Lane.

 Contractor will continue to grade, compact and then pave Route 2 Eastbound widening area 

from the vicinity of #73 Cambridge Tpke to Bedford Road.

 After paving of Service Road 5 and Route 2 Widening area, guard rails and concrete barrier will 

be installed along these locations where required.

 Driveways will be paved and guardrail installed along Service Road 4.

Westbound :

 Contractor will continue installation of final sections of Wildlife Crossing culvert in the vicinity of 

Sandy Pond Road

 Contractor will excavate existing Route 2 Westbound pavement and concrete slab and begin 

construction of new Route 2 Westbound On-Ramp from Crosby’s Corner.

 Construction will begin at proposed infiltration basin located between Crosby Corner and new 

Bridge.

 Construction of Retaining Wall #15 will continue. This wall is located at the Northwest corner of 

the new Bridge.

 Construction of Retaining Wall #19 will begin. This wall is located across Route 2 from Sandy 

Pond Road.


