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Construction Period:  October 5, 2015 to October 16, 2015

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound:  9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 

PM. There will be no lane closures from 12:00 noon on Friday October 9th thru 6:30 AM on Tuesday October 13th

due to the Columbus Day Holiday.

All scheduled work could be extended or delayed due to inclement weather.

Note: There will be no work on the project on Monday October 12th in observance of the Columbus Day Holiday

 Day Work:

Eastbound:

 Scheduled to complete installation of permanent median concrete barrier along median of Route 

2 from Sandy Pond Road to Bridge.

 Continue installation of Permanent Concrete Barrier that separates Route2 and Exit 50 towards 

Route 2A.

 Continue construction of Stormwater Wetlands 7 located between Orchard Lane and Oak Knoll 

Road. Construction of Gabion Wall will also continue at this location.

 Continue Landscape plantings at Bridge location

 Install guide signs

 Continue grading shoulders and placing loam and seed along Sandy Pond Road/Route 2 

intersection

Westbound :

 Permanent Concrete Barrier to be installed along right edge of pavement of Route 2 from Horses 

Crossing to beginning of Retaining wall #6 at Emerson Road.

 Continue installation of Stone Veneer at Bridge abutments and Retaining Walls #13 and #15.

 Pave binder course at west end of project on Route 2 Westbound and Eastbound in the Sandy 

Pond Road vicinity

 Install Guide signs
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Crosby’s Corner Intersection:

 Pave binder course at intersection

 Activate new traffic signal system.

 Install curbing at Crosby’s Corner intersection

 Continue construction of stone wall along base of infiltration basin at Crosby’s Corner

Service Roads:

 Begin construction of Stone wall at Brooks Road and Horses Crossing

 Continue Roadway reconstruction at Horses Crossing and Emerson Road

 Install chain link fence on top of concrete barrier along Red Maple Lane

 Continue planting landscape trees and shrubs at Oak Knoll Road and Service Road 4.


