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CONCORD TO LINCOLN
Federal Aid Project Nos. CM-002S (311), HSI-002S (311) & STP-002S (311)

Roadway Reconstruction and Related Work (Including 1 Bridge and 14 Retaining Walls)                                               
along a Section of Route 2 (Crosby’s Corner Interchange)

Contract Number No.71104 - Job Number 1172

Submitted: May 14, 2013

Project Update: 2 Week Look Ahead – May 20, 2013 to May 31, 2013

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2 

Typical Hours for Lane Closures – Eastbound – 9:30 AM – 5:30 PM; Westbound - 7:00 AM – 2:30 PM

All scheduled work could be extended or delayed due to inclement weather.

 Night Work: No night work is scheduled for the weeks of May 20th – May 31st, 2013  

 Scheduled Day Work for the weeks of May 20 – May 31, 2013  

Eastbound:

 Continue temporary roadway widening on Route 2 eastbound from Old Cambridge Turnpike to 

area across from Brooks Road.  Paving is scheduled for this area the week of May 27th through 

May 31st.

 Continue temporary drainage work on Route 2 eastbound in the vicinity of Orchard Lane to 

Rockwood Lane.

 Continue backfilling for Ramp A at area just prior to Crosby’s Corner

 Continue Route 2 widening, drainage installation and construction of Stormwater Wetland 

Location #1 at intersection with Sandy Pond Road.

Westbound:

 Begin road construction at Route 2 road widening and Service Road locations between Brooks 

Road and ending just prior to Crosby’s Corner.

 Begin construction of Stormwater Wetlands 5 and 6 located between Bedford Road and Brooks 

Road. 

 Begin removal of subsurface ledge by controlled detonation in areas outside the roadway betwee

n Brooks Road and Crosby’s Corner. Controlled detonations will take place between the hours of 

10:00 AM and 2:00 PM and rolling roadblocks will be in effect during the detonation.

Bedford Road:

 Continue earthwork off Bedford Road westerly for construction of a new service road.  

Controlled detonation at this location is complete and the Conservation trail adjacent to the new 

service road is now reopened.

 Continued earthwork off Bedford Road easterly for construction of a new service road.

Sandy Pond Road:

 Begin full depth construction and re-alignment of Sandy Pond Road and Drake Park Road at 

intersection of Sandy Pond Road and Route 2.


