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Construction Period:  September 22, 2014 to October 3, 2014

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound:  9:30 AM – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

 Day Work:

Eastbound:

 Contractor will continue forming and pouring concrete at Retaining Walls #13 and #14 located at 

the East corners of the proposed Bridge in the open area adjacent to Crosby’s Corner.

 Contractor will haul gravel via one Route 2 eastbound lane between Sandy Pond Road and 

Crosby’s Corner to backfill behind the western walls and Bridge abutment at the proposed bridge 

location adjacent to Crosby’s Corner.  

 Contractor will continue installing stone veneer at face of Wall #16 located at the SouthWest

corner of the proposed Bridge Abutment.

 Contractor will continue excavation and forming for Wall #8 which will support Service Road 4.

 Bridge Girders are scheduled to have bolts installed and tightened. Work will begin on the bridge 

deck installation.

Westbound:

 Contractor will continue installing gravel backfill behind Wall #6 located between Brooks Road 

and #40 Cambridge Turnpike.

 Contractor will continue installing subdrain in back and in front of Wall #6

 Contractor will continue installing subdrain  at proposed “Ramp D” located just before Crosby 

Corner Intersection.

 Contractor will place, grade and compact gravel at proposed “Ramp D” located just before 

Crosby Corner Intersection.

 Contractor will continue transporting processed gravel from westbound side of Route 2 at 

vicinity of detention basin adjacent to Crosby’s Corner to the eastbound side at the bridge 

location.

 Contractor will continue placing backfill behind Wall #2 located between Bedford Road and 

Brooks Road.


