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Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule 


[bookmark: _GoBack]Construction Period:  August 10, 2015 to August 21, 2015 
Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.
Typical Hours for Lane Closures – Eastbound:  9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.
All scheduled work could be extended or delayed due to inclement weather.
· Day Work:
Eastbound:

· Continue installation of permanent concrete barrier along Service Road 5 (Red Maple Lane) from #73 Cambridge Turnpike to Rockwood Lane. This barrier is required to separate Service Road 5 from Route 2 Eastbound.

· Removal of surface ledge by controlled detonation at area adjacent to Route 2 Eastbound between entrances to Old Cambridge Tpke.  Controlled detonations will take place between the hours of 10:00 AM and 2:00 PM and rolling roadblocks will be in effect during the detonation. Three loud horn blasts indicates controlled detonation will occur in 5 minutes. Two loud horn blasts indicates controlled detonation will occur in 1 minute. One loud horn blast indicates controlled detonation has already occurred and all is clear.
· Shoulders along Service Roads 4 and 5 will be graded and loamed.

Westbound :

· Contractor will continue installation of final sections of Wildlife Crossing culvert in the vicinity of Sandy Pond Road

· Contractor will continue construction of new Route 2 Westbound On-Ramp from Crosby’s Corner. New Drainage system will also be installed at this location.

· Contractor will continue construction at proposed infiltration basin located between Crosby Corner and new Bridge. 

· Continue installation of Stone Veneer at Retaining Wall #15. This wall is located at the Northwest corner of the new Bridge.

· Construction will continue at proposed Constructed Stormwater Wetland #2 located to the west of MASSDOT Maintenance Depot.

· Continue construction of concrete barrier on top of  Retaining Wall #15.

· Backfill gravel behind Retaining Wall #19. This wall is located across Route 2 from Sandy Pond Road.

· Night Work:

· Night paving Eastbound and Westbound if not completed during the week of August 13th. Paving of Route 2 Mainline will continue from Bedford to Brooks Road from the hours of 6 PM to 8 AM. Placement of bituminous concrete binder course. 
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