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Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule 


[bookmark: _GoBack]Construction Period:  September 9, 2013 to September 20, 2013 
Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.
Typical Hours for Lane Closures – Eastbound:  9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.
All scheduled work could be extended or delayed due to inclement weather.
· Night Work:  
No night work is scheduled
· Day Work:
Eastbound:
· Placing topsoil, applying hydroseed at shoulder of Service Road #5 between Orchard Lane and Rockwood Lane. 
· Construction of Stormwater wetland at Sandy Pond Road vicinity.
· Construction of Stormwater wetland at open area just prior to Crosby’s Corner.
Westbound:
· Continue road construction at Route 2 road widening and Service Road 1 locations between Brooks Road and ending just prior to Crosby’s Corner.
· Continue construction of Stormwater Wetlands 5 and 6 located between Bedford Road and Brooks Road. 
· Continue Crushing Stone and screening topsoil at the open area just prior to Crosby’s Corner.
· Continue spreading Loam at shoulders of Service Road 1 and Service Road 2.
· Continue Construction of Stormwater Wetland #4 located just prior to Crosby’s Corner.
· Continue removal of subsurface ledge by controlled detonation at area between Brooks Road and Crosby’s Corner.  Controlled detonations will take place between the hours of 10:00 AM and 2:00 PM and rolling roadblocks will be in effect during the detonation. Three loud horn blasts indicates controlled detonation will occur in 5 minutes. Two loud horn blasts indicates controlled detonation will occur in 1 minute. One loud horn blast indicates controlled detonation has already occurred and all is clear.
· Continue Construction of Service Road 2 located between house #78 and Brooks Road. 
· Brooks Road no longer has access to and from Route 2 Westbound.
· Begin installation of Wildlife Crossing Culvert in the vicinity of Sandy Pond Road. 
· Utility companies will continue transferring lines from existing utility poles to new poles between Bedford Road and Brooks Road.
· Gas company will continue installation of new Gas Main between Bedford Road and Brooks Road.
Bedford Road:
· No work to be performed at this location.
Sandy Pond Road:
· Begin installing landscape plantings at Sandy Pond Road and Drake Park Road.
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