



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: May 18, 2015 to May 29, 2015

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on Friday May 22nd through 6:30 AM on Tuesday May 26th due to the Memorial Day Holiday.

- **Day Work:**

- **Eastbound:**

- Contractor will continue construction on Retaining Wall #8 adjacent to "The Commons" driveway. This wall will support Service Road 4 which will provide access to "The Commons".
 - Contractor will continue construction on Retaining Wall #4 located between Old Cambridge Turnpike and Orchard Lane.
 - Stone Veneer installation will continue on face of Wall #13 located at the SouthEast corner of the proposed Bridge Abutment.
 - Contractor will continue forming and pouring concrete barrier on top of Walls #14,15 & 16 located at the NorthEast , NorthWest and Southwest corners of the new bridge.
 - Drainage lines are scheduled to be installed at proposed Service Road 5 location between Orchard Lane and #73 Cambridge Tpke.
 - Paving scheduled at Ramp B and Route 2 Eastbound from Bridge to existing Route 2 Eastbound Lanes in front of "The Commons" driveway
 - Continue construction of Permanent Route 2 Eastbound widening from #73 Cambridge Turnpike to Rockwood Lane
 - **Traffic Pattern Change-** Route 2 Eastbound Traffic is tentatively scheduled to be shifted to Ramp A located adjacent to Sandy Pond Road where the traffic will proceed down Ramp A to the proposed bridge and then back onto Ramp B where it will reconnect with Route 2 Eastbound in the vicinity of "The Commons" driveway. Additional briefings will be posted prior to traffic shift
 - **Traffic Pattern Change-** Orchard lane is tentatively scheduled to permanently close direct access to Route 2. To gain access to Orchard Lane, use Bedford Rd to Oak Knoll Road to Red Maple Lane (Service Road 5)



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Westbound:

- No work scheduled for the Westbound direction.