



Concord/Lincoln  
Route 2/Crosby's Corner Reconstruction  
Two Week Look Ahead Schedule

**Construction Period: December 13th, 2015 to December 26th, 2015**

**Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.**

**Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.**

**All scheduled work could be extended or delayed due to inclement weather.**

**NOTE – There will be no lane closures from 12:00 noon on Thursday December 24th through 6:30 AM on Monday December 28th in observance of the Christmas Holiday.**

- **Day Work:**

- **Eastbound:**

- Install guide signs
    - Install pavement millings under guardrail.
    - Prepare site for winter shutdown

- **Westbound :**

- Install Guide signs
    - Install pavement millings under guardrail.
    - Prepare Site for Winter Shutdown

- **Service Roads:**

- Finish re-construction of section of Service Road 4 (Mary's Way) near "The Commons" driveway
    - Open Service Road 4 (Mary's Way) to public at new signalized traffic intersection.
    - Prepare Service Roads for Winter Shutdown