



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: May 1st, 2016 to May 14th, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Day Work:**

- **Service Roads:**

- Continue construction of stone masonry walls at Brooks Road and Service Road 2 (Horses Crossing).
 - Begin raising drainage castings in preparation of final course of pavement
 - Install several drainage structures on Service Road 1 (Emerson Road)
 - Continue Installation of 8 foot high wood board fence on Service Road 5 (Red Maple Lane) and Service Road 1 (Emerson Road)
 - Begin Spring Landscape plantings
 - Begin installing Granite Survey Bounds on project

- **Route 2 Westbound and Crosby's Corner:**

- Install additional drainage structures at the end of Exit 50 westbound off-ramp
 - Continue installation of Stone Veneer at Wall #15 located adjacent to Route 2 Westbound on-ramp