



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: May 29th, 2016 to June 11th, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on Friday May 27th through 6:30 AM on Tuesday May 31st due to the Memorial Day Holiday.

- **Day Work:**

- **Service Roads:**

- Continue construction of stone masonry walls at Brooks Road and Service Road 2 (Horses Crossing).
 - Begin raising drainage castings in preparation of final course of pavement
 - Install several drainage structures on Service Road 1 (Emerson Road)
 - Continue Installation of 8 foot high wood board fence.
 - Continue Spring Landscape plantings
 - Continue installing Granite Survey Bounds on project

- **Route 2 and Ramps:**

- Grade and spread loam and seed in front of Retaining Wall #15 located at Route 2 Westbound on-ramp at Crosby's Corner.
 - Begin installation of remaining granite curb and edging at Route 2 westbound on-ramp at Crosby's Corner
 - Install additional drainage structures at the end of Exit 50 westbound off-ramp