



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: September 18th, 2016 to October 1st, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Night Work:**

- **Route 2 and Ramps:**

- - Night paving on Route 2 tentatively scheduled for Wednesday night 9/21 and Thursday night 9/22 and then from Sunday night 9/25 thru Thursday night 9/29. Paving will occur between the hours of 8:00 pm thru 5:00 AM

- **Day Work:**

- **Service Roads:**

- - Continue construction of the end of Old Cambridge Turnpike.
 - Finish final course of pavement on Service Roads and Crosby's Corner Intersection
 - Finish Paving driveways on service roads
 - Install Topsoil at edge of newly paved roads

- **Route 2 and Ramps:**

- - Continue raising drainage castings in preparation of final course of pavement
 - Mill various transitions in preparation for paving.
 - Pave Bridge Deck on Route 2
-