



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: October 2nd, 2016 to October 16th, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Day Work:**

- **Service Roads:**

- Continue construction of the end of Old Cambridge Turnpike.
 - Place topsoil, seed and landscape plantings at the end of Old Cambridge Turnpike
 - Install remaining Wood Board Fence at the end Old Cambridge Turnpike
 - Install Emergency Automated Gates at Horses Crossing and Red Maple Lane
 - Final course of pavement to be placed at Crosby's Corner Intersection
 - Finish Paving driveways on service roads

- **Route 2 and Ramps:**

- Finish paving final course of pavement on Route 2 and Ramps
 - Paint thermoplastic pavement markings on Route 2 and Crosby's Corner
-