



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: February 24, 2014 to March 7, 2014

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Night Work:**

No night Work is scheduled for this two week period.

- **Day Work:**

- **Eastbound:**

- Contractor will continue to patch potholes at various locations.

- **Westbound:**

- Contractor will continue installation of water main from Detention basin adjacent to Crosby's Corner to across the street from the Commons Driveway.
 - Contractor will continue installation of Drainage Pipe from Detention basin adjacent to Crosby's Corner to #34 Cambridge Turnpike.
 - Verizon will remove utility poles at Service Road 2 located between #70 and #74 Cambridge Turnpike.
 - Contractor will continue to install Drainage Pipe at Service Road 2 located between #70 and #74 Cambridge Turnpike.
 - Gas Company will continue installing 12" gas transmission line from Crosby's corner to #34 Cambridge Turnpike
 - Contractor will excavate and prepare footing area for Wall #20 located in front of #34 Cambridge Turnpike
 - Contractor will continue to patch potholes at various locations.

- **Bedford Road:**

- No work scheduled at this location.

- **Sandy Pond Road:**

- No work scheduled at this location.