



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: December 2, 2013 to December 13, 2013

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Night Work:**

- Comcast will possibly install overhead cable across Route 2 in the Brooks Road vicinity. Date to be determined.

- **Day Work:**

- Eastbound:**

- Continue construction of Stormwater wetland at open area just prior to Crosby's Corner.
- Continue construction of Retaining Wall # 11 located between Sandy Pond Road and Crosby's Corner.
- Backfill behind newly constructed Retaining Wall #3 adjacent to Orchard Lane.
- Route 2 access on to Oak Knoll Road and Rockwood Lane will be closed.

- Westbound:**

- Continue Construction of Service Road 2 located between house #78 and Brooks Road.
- Continue construction of Service Road 1 located between house #46 and Brooks Road.
- Brooks Road no longer has access to and from Route 2 Westbound.
- NSTAR Electric will continue splicing cable in manhole located across from Oak Knoll Road.
- Verizon and Comcast will continue removal of cables from existing utility poles at Service Road 2.
- Gas company will continue installation of new Gas Main at Service Road 2 and Service Road 1 up to #46 Cambridge Turnpike.
- Temporary pavement to be installed on Service Roads 1 & 2 from house #46 to #78 Cambridge Turnpike including transition to Brooks Road.

- Bedford Road:**

- No work scheduled at this location.

- Sandy Pond Road:**

- No work scheduled at this location.