



Concord/Lincoln  
Route 2/Crosby's Corner Reconstruction  
Two Week Look Ahead Schedule

**Construction Period: December 30, 2013 to January 10, 2014**

**Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.**

**Typical Hours for Lane Closures – Eastbound: 9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.**

**NOTE – There will be no lane closures from 12:00 noon on December 31st through 7:00 AM on Jan. 2nd.**

**All scheduled work could be extended or delayed due to inclement weather.**

- **Night Work:**

Night Work is scheduled for Monday December 30<sup>th</sup>, Thursday January 2<sup>nd</sup>, Friday January 3<sup>rd</sup> and the week of January 6<sup>th</sup> thru January 10<sup>th</sup>. Work includes sawcutting pavement and installing a gas main across Route 2 at the Crosby's Corner Intersection. For night time operations, there will be single lane closures eastbound and westbound between the hours of 8:00 PM to 6:00 AM.

- **Day Work:**

- **Eastbound:**

- Continue construction of Stormwater wetland at open area just prior to Crosby's Corner.
  - Continue construction of Retaining Wall # 11 located between Sandy Pond Road and Crosby's Corner.
  - Gas company will continue installation of new Gas transmission line at open area just prior to Crosby's Corner.

- **Westbound:**

- Verizon and Comcast will continue removal of cables from existing utility poles in the vicinity of Brooks Road.
  - Trucks will be hauling rocks off site from the area between Brooks Road and #40 Cambridge Turnpike.

- **Bedford Road:**

- No work scheduled at this location.

- **Sandy Pond Road:**

- No work scheduled at this location.