

**Community Center Feasibility Study
Project Timetable
090514**

Task	Timeframe	Note	Assignee/s
Committee Working Session	September 4 th	Prepare for Charrette	Committee & Abacus
Committee Working Session	September 18 th @ 8:00 a.m.	Prepare for Charrette	Committee & Abacus
Committee Working Session	October 2 nd @ 8:00 a.m.	Prepare for Charrette	Committee & Abacus
1st Design Charrette	October 8 th 6:00 – 9:00 p.m. PODs	Committee has discussed hosting the event at the PODS. Simultaneous breakout group format. Site plans and building blocks.	Committee & Abacus
Committee Working Session	October 16 th @ 8:00 a.m.	Prepare for SOTT	Committee & Abacus
Open House	October 17 th	Hosted by COA	Committee
Committee Working Session	October 30 th @ 8:00 a.m.	Prepare for SOTT	Committee & Abacus
Prepare Interim Report for State of the Town Meeting	Early-November	Will be mailed to every household. Account for production, printing and mailing time.	Committee & Abacus
Committee Working Session	November 13 th @ 8:00 a.m.	Prepare for SOTT	Committee & Abacus
State of the Town Meeting	November 15th		Committee & Abacus
Committee Working Sessions	December 4 th & 18 th		
Final Public Hearing	January		
Committee Working Sessions	February		
Present Final Report & Recommendations to Board of Selectmen	Early – March		
Annual Town Meeting	March 28, 2015		