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Construction Period:  March 24, 2014 to April 4, 2014

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound:  9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

 Night Work:

No night Work is scheduled for this two week period.

 Day Work:

Eastbound:

 Contractor will continue to patch potholes at various locations.

 Contractor will continue forming and pouring concrete for Retaining Wall #11 located between 

Sandy Pond Road and Crosby’s Corner

 Contractor will continue forming, placing reinforcing bars and pouring concrete for East and 

West Bridge Abutment footings located at open area adjacent to Crosby’s Corner.

Westbound:

 Contractor will continue installation of water main from Detention basin adjacent to Crosby’s 

Corner to across the street from the Commons Driveway.

 Contractor will continue installation of Drainage Pipe from #34 Cambridge Turnpike to #46 

Cambridge Turnpike.

 Contractor will continue to install Drainage Pipe at Service Road 2 located between #70 and #74 

Cambridge Turnpike.

 Gas Company will continue installing 12” gas transmission line from Crosby’s corner to #34 

Cambridge Turnpike

 Contractor will continue forming and pouring concrete at Wall #20 located in front of #34 

Cambridge Turnpike

 Contractor will continue to patch potholes at various locations.

 Contractor is processing gravel on site at vicinity of detention basin adjacent to Crosby’s Corner.

Bedford Road:

 No work scheduled at this location.

Sandy Pond Road:

 No work scheduled at this location.


