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Two Week Look Ahead Schedule

Construction Period: October 6, 2014 to October 17, 2014

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures — Eastbound: 9:30 AM - 5:30 PM; Westbound: 6:30 AM = 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE — There will be no lane closures from 12:00 noon on October 10t through 7:00 AM on October 14th in
observance of the Columbus Day Holiday.

Day Work:

Eastbound:

Contractor will continue forming and pouring concrete at Retaining Walls #13 and #14 located at
the East corners of the proposed Bridge in the open area adjacent to Crosby’s Corner.
Contractor will haul gravel via one Route 2 eastbound lane between Sandy Pond Road and
Crosby’s Corner to backfill behind the eastern walls and Bridge abutment at the proposed bridge
location adjacent to Crosby’s Corner.

Contractor will continue installing stone veneer at face of Wall #16 located at the SouthWest
corner of the proposed Bridge Abutment.

Contractor will continue excavation and forming for Wall #8 which will support Service Road 4.
Supporting bracing will be installed between the Bridge Girders. Work will begin on the bridge
deck construction.

Westbound:

Contractor will continue installing subdrain at proposed “Ramp D” located just before Crosby
Corner Intersection.

Contractor will place, grade and compact gravel at proposed Route 2 Widening from Bedford
Road to Crosby’s Corner.

Contractor will place, grade and compact gravel at Service Road 1 between Brooks Road and #34
Cambridge Turnpike. Gravel will also be placed and compacted along “Ramp D” located just
before Crosby Corner Intersection.

Pavement is scheduled for the Route 2 widening, Service Road 1 and Ramp D locations.

After paving, traffic markings will be painted and concrete barriers will be installed in preparation
of the Route 2 Westbound Traffic shift.
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