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Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule 


[bookmark: _GoBack]Construction Period:  April 7, 2014 to April 18, 2014 
Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.
Typical Hours for Lane Closures – Eastbound:  9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.
All scheduled work could be extended or delayed due to inclement weather.
· Night Work:  
No night Work is scheduled for this two week period. 
· Day Work:
Eastbound:

· Contractor will continue to patch potholes at various locations.
· Contractor will continue forming and pouring concrete for Retaining Wall #11 located between Sandy Pond Road and Crosby’s Corner
· Contractor will continue forming, placing reinforcing bars and pouring concrete for East and West Bridge Abutment backwalls located at open area adjacent to Crosby’s Corner.
· Contractor will begin excavation and forming for wingwall footings at Bridge location in the open area adjacent to Crosby’s Corner.


Westbound:
· Contractor will continue to install Drainage Pipe at Service Road 2 located between #70 and #74 Cambridge Turnpike.
· Gas Company will continue installing 12” gas transmission line from #34 Cambridge Turnpike to #46 Cambridge Turnpike
· Contractor will continue forming and pouring concrete at Wall #20 located in front of #34 Cambridge Turnpike
· Contractor will continue to patch potholes at various locations.
· Contractor is processing gravel on site at vicinity of detention basin adjacent to Crosby’s Corner.
· Contractor will begin installing Roadway gravel at Ramp D vicinity located between #34 Cambridge Turnpike and Crosby’s Corner.


Bedford Road:
· No work scheduled at this location.

Sandy Pond Road:
· No work scheduled at this location.
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